# Chatham-Cary Joint Land Use Plan August 19, 2010

# Last Proposed Project Schedule (as of July 2010)

Milestone/Task	Date
Joint Subcommittee Meeting #13	
<ul> <li>Presentation and Discussion of Rural Buffer Boundary</li> <li>Discussion of Remaining Mapped Comments</li> <li>Finalization of Employment Center Location(s), Land Uses</li> <li>Discussion of Format/Schedule of Public Input Sessions</li> </ul>	August 19, 2010
Joint Subcommittee Meeting #14	
<ul> <li>Review and Endorse Revised Map #7</li> <li>Discussion &amp; Review of Proposed Design Principles</li> </ul>	September - TBA
Public Input Session(s) – Location(s) TBA	October - TBA
Joint Subcommittee Meeting #15	
<ul> <li>Discuss input from October 2010 community meeting(s)</li> <li>Revise Employment Center Location(s) and Joint Land Use Map based on Public Input</li> </ul>	November 2010 (TBA)
Joint Subcommittee Meeting #16	
<ul> <li>Finish discussion of public comments: Finalize Employment</li> <li>Center Location(s) and Joint Land Use Map</li> <li>Introduce Design Principles concepts</li> </ul>	December 2010 (TBA)
Joint Subcommittee Meeting #17	
<ul> <li>Continued discussion of Design Principles concepts</li> <li>Review of Plan document chapters:         <ul> <li>Introduction (Guiding Principles and Vision sections)</li> <li>Land Use</li> <li>Public Utilities</li> </ul> </li> </ul>	January 2011 (TBA)
Joint Subcommittee Meeting #18	
<ul> <li>Review of Plan document chapters:         <ul> <li>Transportation</li> <li>Schools</li> <li>Parks and Greenways</li> <li>Open Space and Natural Resources</li> </ul> </li> </ul>	February 2011 (TBA)
Joint Subcommittee Meeting #19	
<ul> <li>Review of Plan document chapters:</li> <li>Design Principles</li> <li>Implementation Steps</li> </ul>	March 2011 (TBA)
Joint Subcommittee Meeting #20	April 2011
<ul> <li>Review Revisions Made to Plan Document</li> <li>Review of plan document chapter: Introduction (remainder)</li> </ul>	(TBA)
Joint Subcommittee Meeting #21	May 2011
<ul> <li>Identify any final changes and endorse for public hearings</li> <li>Finalize the Schedule for Public Hearings, Adoption</li> </ul>	May 2011 (TBA)

Proposed Adoption Schedule (as of July 2010)				
Chatham County		Town of Cary		
Joint Board of Commissioners and Planning Board Public Hearing	July 2011	Town Council Public Hearing	July 2011	
Planning Board Recommendation	Aug/Sep 2011	P&Z Board Public Hearing	Sep/Oct 2011	
Board of Commissioners Action	Oct/Nov 2011	Town Council Action	Nov 2011	

## **Contingencies:**

➤ Following review and completion of the plan document in late spring 2011, should the committee advise staff to hold a community meeting to obtain public input on the plan document, the schedule could extend by several months: one month to hold the community meeting(s) and 2 months to review public comments and revise the plan document.

## Other Proposed Committee Tasks (as of July 2010)

#### Post-Adoption Actions/Implementation Steps

- Creation and adoption of Design Guidelines (Chatham County & Cary)
- Rezoning of areas as needed to be consistent with the joint plan (Chatham County)
- Land Development Ordinance amendments ephemeral streams (Cary)
- Other relevant policy & ordinance changes (Chatham County & Cary)
- County & Town Parks & Recreation Departments work on Parks & Rec Master Plan for JLUP Area
- Chatham County Schools works with Parks & Recreation Departments on Joint School/Park Location(s) in JLUP Area

#### Additional Topics for Discussion by Subcommittee (July & August 2010)

- Legislative Matters Possible Local Bills
  - Transfer of Development Rights
  - o Joint Land Use Plan Revision Agreement
  - Property Revaluations/Property Taxes for Cary Residents in Chatham County
- Regional Issues
  - o 751 Assemblage
  - Cell Phone Coverage in Chatham/Cary area
  - Transportation Issues