Chatham-Cary Joint Land Use Plan April 13, 2011

Proposed Project Schedule A

	Milestone/Task	Date		
Joint	Joint Subcommittee Meeting #14			
	New Chatham County Committee Members Introduced	January 13, 2011		
>	Review of Joint Plan process to date			
Joint	Subcommittee Meeting #15			
>	Review Joint Plan Map #5 (November 2009 version)	February 16, 2011		
>	Review Citizen Comments from Public Input Sessions (Nov. 2009)	rebluary 10, 2011		
~	Provide Guidance to Staff for new draft maps			
	Joint Subcommittee Meeting #16			
	Review new draft map prepared by staff	April 13, 2011		
	Identify desired map changes	April 13, 2011		
>	Discussion of Plan document			
	Subcommittee Meeting #17	June 2011		
	Finalization of Joint Land Use Plan Map(s) for Public Input	(TBA)		
	Discussion of format/schedule of Public Input Session(s)	(TDA)		
	Subcommittee Meeting #18	August 2011		
>	Review of draft Plan document	(TBA)		
	Public Input Session(s) – Location(s) TBA	Aug./Sept TBA		
	Subcommittee Meeting #19	October 2011		
	Review public comments from Public Input Session(s)	(TBA)		
	Identify changes to Joint Land Use Plan Map based on comments	(TDA)		
	Subcommittee Meeting #20			
>	Finalize Joint Land Use Plan document	November 2011		
>	Identify any final document changes	(TBA)		
	Endorse Plan document for public hearings			
	Subcommittee Meeting #21	December 2011		
>	Finalize Joint Land Use Plan map and endorse for public hearings	(TBA)		
>	Finalize the Schedule for Public Hearings, Adoption	(TDA)		

Proposed Adoption Schedule					
Chatham County		Town of Cary			
Joint BOC and Planning Board Public Hearing	January/February 2012	Town Council Public Hearing	January/February 2012		
Planning Board Recommendation	March/April 2012	Planning & Zoning Board Public Hearing	March/April 2012		
Board of Commissioners Action	May/June 2012	Town Council Action	May/June 2012		