

## PROPOSED PHASING SCHEDULE

The following is the proposed phasing plan for this subdivision. The phasing plan anticipates three phases.

Phase 1 (20 Lots – Lot #1-10, 52-61)

Phase 2 (25 Lots – Lot #11-18, 35-51)

Phase 3 (16 Lots – Lot #19-24)

Final plat submittal for Phase 3 (final phase) by December 31, 2025.