



6728 Carbonton Road
Sanford, NC 27330
(919) 499-8759

Goldston Fields Phase II Development Schedule

June 1, 2024 – Begin Site development

December 1, 2024 – End Site Development

The project is not phased and will all be done at once. This schedule is preliminary and is subject to change given review times of Construction Drawings and complications with the development of the site.